
April 30th: A complete review of the right-of-way situation on each 
schedule was made by R. E. Trammell and Clute of Lakehead, and 
Hamilton, Rankin, Barker, Creveling and Kelhofer of Bechtel. It was 
determined that it was feasible to notify all of the mainline contractors 
that clearing and grading operations could be started, with certain re-
strictions, the following day. 

Following this meeting R. H. Clute, R. L. Hamilton and Clark Root 
drove to Lansing for a discussion with Karl Wirth of the Public Service 
Commission on the subject of the changes in pressures and wall thick-
nesses which were made necessary by Lakehead's decision to carry 
Fosterton crude oil. It was determined at this meeting that Lakehead 
should submit an amended application to the Public Service Commission 
covering these changes. 

Telegrams were sent to each of the five mainline contractors advising 
that sufficient right-of-way was available for the operations of cutting 
fences, clearing and grading, commencing May 1st. 

May 1st: Official notice was received that the Michigan Public Service 
Commission had received a complaint from a group of property owners 
of Bay County. They outlined their objection to the construction of the 
Lakehead Extension as follows: 

We are informed that State Permission grants to said above Lake-
head Pipe Line Company permission to construct one (1) such pipe-
line only, whereas the Easement grant and right of way of said 
Lakehead Pipe Line Company states one (1) or more. 

HZ .  We also complain and object to the above Lakehead Pipe Line Co. 
entering on the lands of property owners without said property 
owners' permission, 

"3. We also complain that the above Lakehead Pipe Line Co. does not 
cancel and return the one dollar ($1.00) per rod options to the 
land owners. 

"4. We also complain and object to the 'Power of Condemnation' 
which has been granted to the said Lakehead Pipe Line Co. by the 
State of Michigan, as we do not believe it is for the best interests 
of this State of Michigan nor it's property owners. 

"5.  In view of the foregoing we believe it to be for the best interests 
of the State of Michigan and its property owners that a Hearing 
be arranged for before the proper Michigan State Authority between 
the above Lakehead Pipe Line Company and other interested parties 
and property owners so that the above  wocii Fify ibhdiscontinued.  " 
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A meeting was held in Sarnia between the Sarnia Indian Tribe and Inter-
provincial. The Indians refused Interprovincial's monetary offer for the 
right-of-way through their lands. 

May 4th: Merritt-Chapman & Scott started excavation for a boat refuge 
off Point La Barbe at the Straits of Mackinac. 

Bechtel's Creveling and Duke met with farmers of Denmark Township, 
Tuscola County, Michigan, in an effort to secure the right to survey 
through their lands. The farmers deferred their answer to Bechtel's 
request. 

May 6th: Lakehead advised Bechtel that it had been decided that Im-
perial would construct the terminal facilities within its tank farm fence 
in Sarnia, with the exception of the scraper trap and gauger's house. 

May 7th: T. S. Johnston, President, R. E. Trammell, General 
Manager, and Jack Byrd, Division Manager of Lakehead arrived in 
Saginaw by air from Duluth. 

May 8th: T. S. Johnston, R. E. Trammell, J. L. Byrd and Mark 
Connolly flew to Pellston, Michigan, drove to Mackinaw City and 
embarked on an M-C & S. tug for a quick look at the Straits crossing. 
They returned to Saginaw in the afternoon for a meeting with Bechtel's 
Rankin and staff. During this meeting it was decided that T. S. 
Johnston of Lakehead, T. G. Long of Butzel, Eaman, Long, Gust & 
Kennedy, attorneys for Lakehead and Bechtel, and V. R. Stirling, 
Assistant Construction Manager for Bechtel, in charge of the Straits 
crossing, would attend a meeting in Cleveland on May 11th called by 
the District Engineer of the Detroit District Corps of Engineers, between 
Lakehead and the Lake Carriers Assocation in an endeavor to have the 
Lake Carriers drop their complaint against the issuance of the permit 
by the Engineers for the Straits crossing. 

The over-all right-of-way situation was reviewed for the length of the 
line. Although it was decided early in this meeting to institute con-
demnation proceedings against certain obstinate land owners, it was 
later decided by Lakehead to defer this action until a later date. 

Mr. Clifford McKechnie of the U. S. Lake Survey was engaged as an 
expert and consultant by Bechtel to supervise the taking of soundings, 
and making of surveys for the crossing of the Straits of Mackinac. 

Mr. Johnston, Mr. Long and Mr. Stirling attended the meeting in 
Cleveland with the Lake Carriers Association. The Lake Carriers 
refused to withdraw their protest against the Corps of Engineers' 
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granting a permit for the Straits crossing. 

May 13th: The Sarnia Tribe and Interprovincial again met in Sarnia 
to discuss the pipeline right-of-way situation. Nothing conclusive was 
gained by the meeting. 

May 18th: The permit for the single 30-inch diameter crossing of the 
Saginaw River was received from the U. S. Corps of Engineers. 

May 19th: F. J. Stubbs and Roger Clute of Lakehead met with R. L. 
Hamilton and H. D. Barker in Candian Bechtel Limited's office in 
Toronto for the opening of the bids for the pipeline in Canada. F. E. 
Shaw, Ltd. of Sarnia was the successful bidder. 

May 20th: F. J. Stubbs, R. H. Clute and Mark Connolly met with 
R. L. Hamilton, Clark Rankin and H. D. Barker of Bechtel and C. B. 
McKecknie, Bechtel engineering consultant, in Saginaw. Mr. Mc-
Kechnie had just returned from completing the taking of soundings on 
both the east and west lines of the crossing at the Straits, and the 
establishment of controls for accurately establishing the centerlines 
of each of the two pipelines. Mr. McKechnie explained his work in de-
tail to the assemblage. 

Mr. William Palmer, Executive Secretary of the Oil and Gas Associa-
tion of Michigan, was engaged by Bechtel as a consultant to assist in 
negotiating with the difficult land owners of Denmark Township and 
Tuscola County. 

May 21st: Messrs. Stubbs, Clute and Connolly of Lakehead and 
Hamilton, Rankin, Creveling and Barker of Bechtel, reviewed the 
right-of-way situation of each schedule in Bechtel's office in Saginaw. 
The following pipelaying starting dates and locations were approved 
for each schedule: 

Schedule I. Starting date to be June 1st at a point about thirty miles 
west of the normal start of the schedule and working westward. 

Schedule II. Starting date to be June 8th at the normal starting point 
of the schedule. (The date of June 8th was agreed to by the contractor 
on the basis that the heavy wall pipe would be delivered in time for the 
continuous construction of this schedule from east to west). 

Schedule III. Starting date to be June 1st at the normal start of the 
schedule. 

Schedule IV. Starting date to be deferred to June 8th in the hope that 
additional right-of-way may be optioned to allow starting at, or near, 
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the normal starting point. (It was agreed by the members of the Co-
ordination Committee at this meeting that higher prices should be 
offered to a number of "hold-out" land owners in this section, on the 
basis that the property was more valuable than assessed because of 
its potential value as resort property). 

Schedule V. Starting date to be about June 1st at the normal starting 
point. 

Schedule VI, Starting date to be about June 1st near the settlement of 
West Branch. 

Schedule VII. Starting date to be about June 1st at the westerly city 
limits of Marysville. 

Following the meeting on the starting points for pipe laying, Messrs. 
Stubbs and Clute of Lakehead, Serre and Denny of Merritt-Chapman 
& Scott and Hamilton, McGough and Rankin of Bechtel met for a round 
table discussion of the Straits of Mackinac crossing. Merritt-Chapman 
& Scott outlined to the group the plan for constructing the crossing. The 
salient change in procedure brought out by this outline was that the new 
plan called for the pulling of the lines entirely from the south shore, 
rather than mount the pulling hoists on floating equipment which would 
be moved for a series of pulls from anchored locations. 

Mr. Serre mentioned that grab bucket samples had been taken up to 
depths of 135 feet and that these samples indicated that the Straits 
bottom was made up of stiff red clay mixed with sand and gravel. 

Messrs. Burgess, counsel for Lakehead; Payne of the insurance firm 
of Osier, Hammond & Nanton Limited; Van Hoesen of Bechtel's firm 
of attorneys, Thelen, Marrin, Johnson & Bridges; Palmer, Executive 
Secretary of the Oil and Gas Association of Michigan; Barker, Project 
Engineer for Bechtel, and Mitchell of Lockwood, Kessler & Bartlett, 
met with Messrs. Eddy, Millar and Humphrys of the Conservation Com-
mission of Michigan and resolved the state lands easement form, and 
set the pattern for granting the easements. 

Sarnia and Port Huron were struck by a severe tornado the afternoon of 
this day. 

May 22nd: R. B. Burgess and Mark Connolly of Lakehead, and Duke of 
Bechtel met with a group of land owners of Moore Township, near 
Sarnia, for a discussion of the Canadian land line location. Strong op-
position to the line was expressed by the land owners. 
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R. B, Burgess advised Clark Rankin that the complaint lodged by the 
Bay County farmers with the Public Service Commission against Lake-
head had been ruled out. 

May 27th: Lakehead approved the mailing of the first four letters 
threatening condemnation to obstinate land owners. 

May 28th: The City Council of Marysville passed a resolution giving 
Lakehead a tentative permit, subject to Lakehead's (1) procuring 
options from all of the private land owners which the line will cross 
within the city limits, and (2) the submission to the City Attorney of 
a detailed description of the location of the line within the city limits. 

May 29th: The technical meeting on the Straits crossing was held in 
Saginaw and attended by Messrs. Serre, Troxell, Peraino, Collins 
and Professor Housell, representing Merritt-Chapman & Scott, and 
McGough, Weber, Rankin, Stirling, Barker, McKechnie and Professor 
Salvadori, representing Bechtel. 

1) At this meeting, the contractor's proposed method of laying the pipe 
lines across the Straits was discussed. 

2) The allowable radius of curvature for laying the line, was discussed, 
and it was decided to accept in extreme cases, a minimum radius 
of 1700 feet, as approved by Professor Salvadori. 

3) Current velocity readings were presented by Merritt-Chapman & 
Scott, however they were not taken at the bottom of the Straits and 
were therefore not conclusive as to what velocities might be en-
countered at the bottom. If currents of 2 knots or greater are 
found at the bottom, it was decided that concrete saddles could be 
lowered into place, over the line, to add the necessary extra 
weight to maintain the stability of the pipe line. 

4) Where bottom preparation was necessary in the deep area, Merritt-
Chapman & Scott decided to cut through the "humps" rather than 
fill the low spots, wherever possible. 

5) Merritt-Chapman & Scott's profile of the Straits bottom, plotted 
from their sonic soundings, showed no great change from the 
profiles previously prepared from Lakes Survey data. It also 
appeared that Mr. McKecknie's profiles confirmed the general 
idea of the bottom profile, however in some areas it was decided 
that verification soundings would be taken. 	
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6) The meeting adjourned after it was generally agreed that the 
method of pulling the line, as presented by Merritt-Chapman & 
Scott, appeared satisfactory and that a written report confirming 
their method would be prepared and presented along with their 
completed drawings for final approval. 

May 31st: Word was received by Bechtel that easements had been 
granted by the Conservation Commission for the pipeline through the 
state lands in Arenac, Ogemaw, Oscoda, Crawford, Otsego, Marquette, 
Dickinson and part of Cheboygan and Mackinac Counties. 

The resistance of the Bay County farmers north of Bay City to the pas-
sage of the pipeline through their lands was weakening. 

June 2nd: F. J. Stubbs reported that Interprovincial's offer to the Sarnia 
Indians had again been rejected by them and that meetings with the people 
of Moore Township and the Riverview Subdivision had been unsatisfactory. 

June 5th: The Board of Water Commissioners of the City of Detroit filed 
a petition with the Michigan Department of Conservation requesting that 
a clause be inserted in all future easements granted Lakehead for passage 
over state lands to the effect that it would be contingent on Lakehead to 
see that all of the Canadian refineries in Sarnia cease to pollute the St. 
Clair River and St. Clair Lake. 

Residents of Riverview Subdivision in South Sarnia, members of the Sarnia 
Indian Band and Moore Township residents were notified that Interprovincial 
had filed an application for a deviation of the line in the Sarnia area and 
that a hearing had been set for June 10th before the Board of Transport 
Commissioners in Ottawa. 

The Lake Carriers Association asked the Chief of Engineers in Washington 
to hold up the issuance of a permit for Lakehead's Straits of Mackinac 
crossing pending the receipt of a new brief of protest based on new develop-
ments unearthed by the Association. 

Dredging was started for the St. Clair River crossing, working from the 
center of the river toward the American shore, 

June 8th: F. J. Stubbs and Mark Connolly of Lakehead met with Creveling, 
Barker and Rankin of Bechtel on lands and construction problems. Lake - 
head's approval was gained for the starting of the first condemnation pro-
ceedings against a landowner that was asking an excessive price for right-
of -way on Schedule V. Approval was also granted for the scheme of using 
the New York Central Railroad's right-of-way as the working space for 
laying the line through part of Denmark Township in Tuscola County. 
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(This scheme was developed to minimize the farmer's objections to the 
passage of the line through this heavily tiled area). 

June 9th: Lakehead decided that an air-soap test should be made on both 
the longitudinal and circumferential welds on all schedules, as a result of 
gamma ray indications of longitudinal seam weaknesses that had been dis-
covered during double-ending operations on Schedule V. 

June 10th: As a result of F. J. Stubbs• detailed study of the longitudinal 
seams that had appeared questionable in the gamma ray pictures on 
Schedule V, Lakehead decided to cancel the air-soap test of the mainline 
pipe. 

T. S. Johnston and R. B. Burgess of Interprovincial attended the hearing 
in Ottawa on the new location of the line in Sarnia. Interprovincial's 
petition was granted. 

June 12th: A hearing was held by the Michigan Department of Conserva-
tion on the Detroit Water Commissioners' petition regarding state land 
easements. The petition was passed to the Attorney General for a de-
cision as to whether or not the Commission could legally comply with 
Detroit's request. 

June 15th: The Lake Carriers Association presented its new brief to the 
Chief of Engineers in Washington in protest against the issuance of a per-
mit for the Straits of Mackinac crossing. Bechtel's Washington repre-
sentative, A. W. Shaw, advised Saginaw that nothing new or startling 
was presented in this brief. 

June 19th: Michigan Attorney General, Frank G. Millard, advised the 
Michigan Conservation Commission to hold up all future state land ease-
ments for oil pipelines to Canada until all legal phases of protecting 
Detroit's future water supply were studied, 

The District Engineer for the Detroit District of the Corps of Engineers, 
Colonel John D. Bristor, was replaced by Colonel Arthur C. Nauman. 

June 20th: Mr, G. Y. Coffey, Assistant Division Engineer of the New 
York Central Railroad in Bay City advised Bechtel that he would recom-
mend that Lakehead be granted working rights on NYCRR's right-of-way 
through Tuscola County (Denmark Township). 

June 22nd: R. E. Trammell and Mark Connolly of Lakehead met with 
Rankin of Bechtel in Saginaw for a discussion of the Sarnia lands 
problem. It was agreed that it was advantageous to turn over the pro-
curement of the Canadian lands to the Lakehead-Bechtel legal firm of 
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Dawson & Nethery in Sarnia, because of its familiarity with the local 
situation. 

June 23rd: T. S. Johnston phoned from Toronto that the Attorney General 
of Michigan had dissolved the Detroit Water Commissioners' petition that 
a clause be inserted in state lands easements to Lakehead with regard to 
the stopping of the pollution of the St. Clair River by Canadian refineries, 

June 25th: T. S. Johnston advised us from Washington, D. C. that the 
Chief of Engineers had sent instructions to the field for the issuance of 
the permit for the Mackinac Straits crossing with no strings attached. 

R. E. Trammell and M. P. Connolly of Lakehead, S. H. Serre and 
J. S. Troxell of Merritt-Chapman & Scott, and R. L. Hamilton, E. F. 
Quiett and V. R. Stirling of Bechtel met in Bechtel's office at the Straits, 

1) Progress of the dredging of the Straits was discussed in detail. 

2) It was agreed by all present that additional dredging equipment was 
needed. 

3) Mr. Serre was instructed to immediately locate additional dredging 
equipment, and during the course of the meeting found that the dipper 
dredge "Mogul" was available in Chicago. 

4) Mr. Serre was authorized by the Coordination Committee to rent the 
"Mogul" and expedite its movement to the project. 

The dipper dredge "Sullivan" arrived at the Straits of Mackinac. 

July 2nd: The Corps of Engineers issued a permit for Lakehead's sub-
aqueous crossing of the Straits of Mackinac. 

July 3rd: The dipper dredge "Mogul" arrived for work on the Straits 
crossing, and started work on the west line. 

July 6th: The contractor on Schedule I was sent a "Notice of Failure of 
performance" because of unsatisfactory progress to date. 

July 7th: A meeting was held in Saginaw attended by R. B. Burgess, 
D. G. Waldon and M. P. Connolly of Lakehead, Burgess Book III of But-
zel, Eaman, Long, Gust & Kennedy and Don Greveling;  M. C. Foster, 
J. V. Chambers and Clark Rankin of Bechtel, for a thorough review of 
the acquisition progress of right-of-way easements. Lakehead's repre-
sentatives stressed the urgent necessity for speedily obtaining recorded 
easements covering property traversed by the pipeline for "draw-down" 
purposes. 	
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July 9th: The Michigan Department of Conservation ratified the easements 
for the state lands crossed by the pipeline. 

July 13th: Hamilton, Allan, Rankin, Stirling and Quiett studied the latest 
west line profile for the Straits crossing at St. Ignace and determined the 
additional dredging required for the pipeline bed. Hamilton, Quiett and 
Rankin reviewed the progress being made on mainline Schedules I, II, III 
and IVand the Superior Pump Station. It was decided that action would 
have to be taken to improve the progress on Schedule II and the pump 
station in order to complete these units in time for the introduction of oil 
into the line on October 15th. 

July 14th: A meeting attended by Rose and Wilson of Anderson Brothers, 
with Hamilton, Quiett and Rankin of Bechtel, resulted in Anderson's de-
cision to add a second mainline spread to Schedule II in order to improve 
progress on this section of the line. 

A meeting was held in Bechtel's St. Ignace office for the purpose of deter-
mining the final details of the launching of the first line across the Straits. 
S. H. Serre, J. S. Troxell, Captain John Tooker and Sam Collins of the 
Collins Construction Company, represented Merritt-Chapman & Scott, 
Roger Clute and Mark Connolly represented Lakehead and Hamilton, 
Rankin, Allan, Stirling, Quiett, Long and Geiger represented Bechtel. 

Final agreements as to the details of the pull were reached and committees 
were selected to supervise and coordinate the preparatory work on shore 
and manage the pulling operations. 

It was decided to temporarily introduce a four-inch diameter pipe into the 
completed twenty-inch line to the deepest part of the line under the Straits 
in order to fill the mainline with water from its greatest depths upward, 
thereby insuring that the deepest part of the pipeline would come to rest 
on the bottom before the north and south ends were weighted. 

The permit for the Indian River crossing was granted on this date by the 
Corps of Engineers. 

July 18th: Roger Clute and Jack Byrd of Lakehead, Van Rosendahl, Ray 
Hamilton, Clark Rankin, Ed Quiett, Mike Sanford, John Granger, Jack 
Lynch of Bechtel and C. W. Franks, Dick and Jim Peevy of Walco met 
in Lakehead's office in Superior for a discussion of the slow progress of 
the Superior Pump Station construction. 

Walco stated that they planned on shipping in additional manpower and equip-
ment to complete the job on time, but refused to consider the suggestion 
that theywork the station on an overtime basis. It was not a satisfactory 
meeting. 	
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July 19th: Van Rosendahl met with Lakehead's R. E. Trammell, Jack 
Stubbs and Rogers Clute in Edmonton with regard to the Superior Pump 
Station. A plan was formulated at this meeting to assist Walco to go on 
an overtime basis which was accepted by Walco. 

July 22nd: The St. Clair River crossing pipe was pulled into position. 

July 24th: A "Notice of Failure of Performance" was mailed to the con-
tractor on Schedule II. 

A court hearing was held in Gaylord on Lakehead's first condemnation 
case. A jury trial was demanded by the defendant. The judge set the 
date of August 24th for the trial. 

July 27th: R. E. Trammell approved by telephone the instituting of ten 
condemnation proceedings over the length of the pipeline. 

July 30th: The Corps of Engineers granted the crossing permit for the 
Nemadji River at Superior, Wisconsin, This is the last permit required 
for navigable streams over the length of the project. 

July 31st: The organized farmers of Denmark Township, Tuscola County, 
Michigan, voted in favor of allowing the survey for the pipeline through 
their lands. This was the first indication of a break in the solid front of 
opposition to the line by this bloc. 

August 1st: The survey of the pipeline through Denmark Township of 
Tuscola County was started. The survey had been blocked from entering 
this township since February by an organized group of farmers that ob-
jected to the pipeline traversing this district. 

August 3rd: The dipper dredge "Mogul" completed its dredging work on 
the Straits of Mackinac crossing. 

August 4th: R. E. Trammell and M. P. Connolly of Lakehead, and Van 
Rosendahl, Chambers and Rankin met in Saginaw for a review of arrange-
ments for taking care of guests and the public at the launching of the west 
line of the Straits crossing, which was scheduled to start on August 6th. 

Van Rosendahl, at this meeting, expressed the opinion that Schedules I, 
II and III could not meet the completion dates required for the scheduled 
pumping of oil into the line, 

Ray Hamilton called from St. Ignace late in the afternoon and announced 
that the start of the pulling of the west Straits line had been deferred 
until August 8th because of bad weather. 	
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August 5th: R. E. Trammell, Van Rosendahl and Clark Rankin met in 
Saginaw for a further discussion of the slow rate of progress being made 
on Schedules I, II and III. 

Mr. Trammell advised Rankin that Lakehead had decided to install a 12" 
take-off for the existing refinery at West Branch, Michigan. 

August 6th: T. S. Johnston, President of Lakehead flew from Toronto to 
Mackinaw City by Lakehead plane in the afternoon. 

A meeting at St. Ignace was attended by Rosendahl, Hamilton, Rankin, 
Quiett, Stirling and Allan for a review of the Straits launching procedure, 
and a discussion of the slow progress being made at the Superior Pump 
Station and on Schedules I, II and III of the mainline. 

August 7th: A meeting attended by T. S. Johnston, R. E. Trammell, and 
M. P. Connolly of Lakehead, Van Rosendahl, R. L. Hamilton, E. F. 
Quiett and Rankin of Bechtel, W. A. Rose, D. Miller and R. W. Jernigan 
of Anderson Brothers, was held in St. Ignace for a review of Anderson's 
proposal to improve the construction progress on Schedules II, IIA and 
III. Anderson stated that additional men and equipment were being added 
to the spreads in question and that each of the sections would be completed 
in time for the scheduled introduction of oil into these sections of the line. 

August 9th: The first (west) line of the Straits of Mackinac crossing 
entered the water at 2:45 a.m. 

A meeting was held in Bechtel's St. Ignace office attended by T. S. John-
ston, R. E. Trammell, R. H. Clute and M. P. Connolly of Lakehead, 
Van Rosendahl, R. L. Hamilton, E. F. Quiett and Clark Rankin of 
Bechtel, and Ed Mahoney of the Mahoney Contracting Company. 

It was decided that it would be practically impossible for Mahoney's 
spread to complete Schedule I on time. Mahoney agreed to relinquish 
thirty miles of his contract to Lakehead for reassignment to another 
contractor. 

Following the discussions on Schedule I, the meeting reviewed the pro-
gress of the Superior Pump Station, the easement situation for "draw-
downs" and other project matters. 

Messrs. S. D. Bechtel, President, J. P. Yates and J. K. Doolan, 
Directors, Bechtel Corporation, arrived in St. Ignace to view the 
pulling of the first Straits line. 

It was decided by Lakehead to have the Bechtel Pipeline Division take 
over the construction of the thirty miles of Schedule I relinquished by 
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Mahoney, inasmuch as Bechtel's work was practically complete on 
Schedule V. 

August 13th: R. E. Trammell, Clute and Connolly of Lakehead, Hamilton, 
Quiett and Rankin of Bechtel met with Mahoney and Mogg of the Mahoney 
Contracting Company and arrived at a mutually satisfactory settlement 
for the relinquishing of 30 miles of Schedule I by Mahoney. 

The first property for the pipeline right-of-way was procured in Denmark 
Township, Tuscola County, Michigan. 

August 14th: The contractor on Schedule III was sent a "Notice of Failure 
of Performance" because of unsatisfactory progress to date. 

Lakehead decided to move the Conyes Construction Corporation spread 
on Schedule VII onto the last twenty-one miles of Schedule III in order 
to assure the completion of this schedule on time. 

August 15th: The pulling of the first (west) line of the Straits crossing 
was completed at 8:45 p.m. 

August 24th: T. S. Johnston, President of Lakehead, testified at the 
first condemnation trial, held in Gaylord, Michigan. 

August 27th: Lakehead won its first condemnation suit. 

September 1st: The Lakehead Coordination Committee recommended 
by phone and telegram to Anderson Brothers Corporation representatives 
Rose, Miller and Jernigan that they take advantage of the available forces 
and equipment of Mahoney Contracting Company (on a subcontract basis) 
to assist in the completion of Schedule II, which was having difficulty in 
maintaining satisfactory progress. 

September 5th: In a morning meeting, Rosendahl, Colley and Rankin re-
viewed the progress being made on each construction schedule. It was 
agreed that all of the mainline and subaqueous crossing schedules could 
be completed by October 15th with the exception of Schedule II which 
was obviously in trouble. 

An afternoon meeting with representatives of Anderson Brothers (Rose, 
Jernigan and Miller), the contractor for Schedule II and Rosendahl, 
Colley, Rankin and Quiett of Bechtel was held in Saginaw for the purpose 
of determining a means of helping the spreads on Schedule II to complete 
the pipeline on schedule. Anderson's representatives maintained that 
they would finish Schedule II in its entirety without outside help. They 
claimed that both Spreads II and IIA would be built up to the point where 
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satisfactory progress would be made by using elements of their spread 
which would soon complete the work on Schedule III. 

September 10th: Messrs. Rosendahl, Hamilton and Colley of Bechtel met 
with R. E. Trammell, Stubbs and Clute in Edmonton for a discussion of 
the problem presented by the poor performance of the spreads on Schedules 
II and HA. At this meeting it was decided to  test the Extension with water 
instead of oil. 

September 16th: Stubbs, Hamilton, Quiett and Rankin flew from Pellston 
to Superior, where a meeting was held with Jack Byrd and Mike Sanford 
regarding: 

1) The progress being made on the construction of the Superior Station. 

2) A review of the mainline testing procedures. 

September 17th: The launching of the east line of the Straits crossing 
started at 3:55 p.m. 

Stubbs, Connolly, Hamilton, Barker and Rankin met in the Straits office 
and discussed: 

1) The taking of an inventory of all Lakehead materials and equipment 
used for the construction of the Straits crossing. 

2) The preparation of anew cost estimate of the Lakehead Extension as 
of October 1st. 

3) The ways and means of speeding up progress on Schedules II and 
IIA. 

4) The problem of gaining sufficient cover over the line in swamps. 

September 20th: The second line across the Straits reached the south 
shore at 9:00 a.m. 

September 28th: All construction operations on the Superior Pump 
Station were shut down by a strike. 

The Escanaba River crossing trench on Schedule III was blown out of 
solid rock with a simultaneous blasting of all of the drilled holes. 

September 29th: The initial hearing of Lakehead's second condemnation 
case was held in Bay City. 	 CONFIDENTIAL 
September 30th: All forces returned to work on the Superior Pump 
Station. 
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October 1st: Lakehead Pipe Line Company, Inc. 's Director and Presi-
dent T. S. Johnston, Directors and Vice Presidents F. C. Lantz and 
D. R. A. Walker, Director J. W. Hamilton, General Manager R. E. 
Trammell, Division Manager J. L. Byrd and District Superintendent 
M. P. Connolly visited Schedules IA and HA. 

October 3rd: The pulling of the single 30-inch pipeline crossing of the 
Saginaw River was completed. 

October 5th: Water was introduced into the pipeline at Superior for 
the final hydrostatic test. 

T. S. Johnston testified at the hearing of the second condemnation pro-
ceedings (Dehn Case) in Bay City, Michigan. 

October 7th: Lakehead was successful in condemning the second and 
last piece of property (Dehn Case) requiring court action. 

October 12th: The Corps of Engineers accepted the St. Clair River 
Crossing. 

October 17th: After eight months of bickering, the City of Marysville 
finally granted Lakehead the permit to lay the line within the city limits. 
This was the last document needed over the entire distance of the line 
for construction purposes. 

October 23rd: The first oil was pumped into the line at Superior Station. 

October 27th: R. E. Trammell, F. J. Stubbs and Clark Rankin drove 
to Sarnia, where they met T. S. Johnston. The party inspected the 
Sarnia Gauger's House, the Canadian Section of the line, and visited 
the Canadian Oil Refinery, where discussions were held regarding the 
reception of the oil by the refinery. Following this Canadian visit the 
party motored to the American side of the St. Clair River and inspected 
the construction of the line within the City of Marysville, returning to 
Saginaw in the evening by car. 

October 28th: R. E. Trammell and F. J. Stubbs of Lakehead, Van W. 
Rosendahl, R. L. Hamilton and C. C. Rankin of Bechtel met with 
C. C. Bledsoe of Midwestern Constructors in Saginaw and settled all 
known outstanding claims for the St. Clair River crossing and Schedule IV 
to the mutual satisfaction of Midwestern, Lakehead and Bechtel. 

R. E. Trammell, Stubbs, Rosendahl, Hamilton and Rankin later met 
with Mahoney, Mogg. and Bedford of Mahoney Contracting Company 
and settled all outstanding work orders and invoices on Schedule I. 

CONHOENTIAL 
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October 29th: The Coordination Committee settled all outstanding in-
voices and extra work orders with representatives Rose and Jernigan 
of Anderson Brothers of Schedules II, IIA and III. 

October 30th: The Coordination Committee met with So D. Bechtel, Jr. 
and settled all outstanding claims on Schedules V and IA. 

Later, the Coordination Committee met with Wallack of Walco, the 
contractors for the Superior Pump Station, and resolved a plan for the 
settlement of all claims on the pump station job, 

October 31st: Messrs, Poggi and Conyes of the Conyes Construction 
Corporation met with the Coordination Committee and settled all out-
standing invoices for Schedules VI and VII with the exception of the 
cost of construction for the line through the skips on these schedules 
and on Schedule V, resulting from obstinate landowners and the City 
of Marysville's delay in issuing a permit to Lakehead. 

November 3rd: The last tie-in of the entire line was made at the Au 
Sable River, on Schedule VI. 

January 3rd, 1954: The final water test was completed on the line. 

January 5th: The final meetings of the Coordination Committee for the 
Lakehead Extension started in Saginaw. These meetings were attended 
by T. S. Johnston, President; R. E. Trammell, General Manager 
(Chairman of the Coordination Committee); R. H, Clute, Chief Engineer, 
Lakehead, and Van W. Rosendahl, R, L. Hamilton and Clark Rankin, 
Bechtel. 

During this meeting Midwestern's representative, Clark Bledsoe, was 
advised of the cost to Lakehead that resulted from the patches that had 
failed under test on Schedule IV. Bledsoe stated that he was not in a 
position to offer compensation to Lakehead over and above the actual 
costs incurred in repairing the line, It was agreed the matter would 
be discussed further with Bledsoe in Toronto the following week. 

The Conyes billing for constructing the skips resulting from right-of-
way difficulties on Schedules V, VI and VII were reviewed and approved 
by the committee. 

January 6th: The Coordination Committee plus Messrs. Johnston and 
Rankin met with Mr. Wallack, President of Walco Engineering & Con-
struction Company, in an endeavor to work out Wallack's outstanding 
claims resulting from the construction of the Superior Pump Station. 

CONFIDENTIAL 
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Mr, Wallack was not satisfied with Lakehead's final offer and asked for 
time to consider it. 

January 8th: The Coordination Committee and Messrs. Johnston and 
Rankin met with representatives of Merritt-Chapman & Scott and ef-
fected a mutually satisfactory settlement for the contract covering the 
Straits crossing. 

The first oil reached Sarnia at 2:40 po m. T. S. Johnston, R. E. 
Trammell, R. H. Clute and Mark Connolly of Lakehead were on hand 
to receive it. Rosendahl, Hamilton, Barker, Root and Rankin of 
Bechtel were the Bechtel representatives present for this great event, 

Clark Rankin 
Project Manager 
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